

2020-GS-08 Walnut Creek Lift Station

Wednesday, July 8, 2020 at 2:00 p.m. local time

Final Bid Results

				GS Construction, Inc.		Reynolds Construction, LLC		Sol Construction, LLC	
Item No.	Description	UOM	Est. Qty.	Unit Cost	Extended	Unit Cost	Extended	Unit Cost	Extended
B.	Total Lump Sum Work				\$ 3,840,281.00		\$ 2,510,100.00		\$ 3,640,000.00
C.	Cash Allowances-Asbestos Testing and Abatement				\$ 10,000.00		\$ 10,000.00		\$ 10,000.00
D.	Contingency Allowances-Unforeseen Work Elements				\$ 200,000.00		\$ 200,000.00		\$ 200,000.00
E1.	Select Fill	CY	100	\$ 90.00	\$ 9,000.00	\$ 7.00	\$ 700.00	\$ 100.00	\$ 10,000.00
E2.	Additional Graded Aggregate Base	TON	2	\$ 120.00	\$ 240.00	\$ 50.00	\$ 100.00	\$ 150.00	\$ 300.00
E3.	Bollards	EA	5	\$ 2,000.00	\$ 10,000.00	\$ 1,200.00	\$ 6,000.00	\$ 1,200.00	\$ 6,000.00
E4.	Additional Fencing	LF	50	\$ 75.00	\$ 3,750.00	\$ 50.00	\$ 2,500.00	\$ 60.00	\$ 3,000.00
TOTAL BID AMOUNT					\$ 4,073,271.00		\$ 2,729,400.00		\$ 3,869,300.00